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Current Status: 
 

During the week of July 18th, DENR’s environmental contractor 
completed the building demolition as specified in the approved Interim 
Risk Management Plan (IRMP).  The demolition went according to plan 
and, because there was little damage to the slab or asphalt paving, the 
outdoor air monitoring was initiated on July 22.  Due to the good condition 
of the cover, DENR will collect a seven-day air sample (rather than 14-
day) to test the onsite air during an interval of time closest to the 
demolition which will represent “worst-case” conditions.  If the outdoor 
air onsite meets the ambient air standards, DENR’s environmental 
contractor will proceed with additional assessment activities.  If the 
outdoor air results onsite do not meet the ambient air standards, 
additional air testing on and offsite will be conducted.  The security fence 
will remain in place until the air meets acceptable standards. 
 
 
Recent Activities: 

 July 22, 2011: Building demolition completed and seven-day 
outdoor air sampler deployed. 

 July 18, 2011: Building demolition activities commence. 
 July 11-15, 2011: Security fence installed and asbestos abatement 

conducted. 
 June 24, 2011: Completed all utility disconnects except 

electricity(to be done by July 18th). 
 
 
Upcoming Activities for 2011 and Projected Schedule: 

(all dates are estimates) 

 July 28: Complete air monitoring, remove fencing, and collect soil 
samples for geotechnical parameters. 

 Aug 2-5: Assess extent of soil contamination in and around the 
building footprint using a mobile lab, install soil vapor extraction (SVE) 
wells and conduct SVE pilot test. 

 August/September: Evaluate soil and SVE pilot test data and draft 
a Remedial Action Plan (RAP) for source removal. 

 October: Initiate a 30-day public comment period for the RAP and 
hold a public meeting/information session. 

 November: Address public comments on the RAP. 
 December: Perform the source removal activities per the RAP. 

The BB&T Site in Durham, North 

Carolina is the site of a former dry-

cleaning business that operated 

from 1963 until 1975.  Soil and 

groundwater at the site are 

contaminated with the dry-

cleaning solvent tetrachloroethene 

(also called “perc”) and its 

breakdown products.  The site is 

currently in the Dry-cleaning 

Solvent Cleanup Act (DSCA) 

Program, a voluntary program 

administered by the N. C. 

Department of Environment and 

Natural Resources that oversees 

the remediation of contaminated 

dry-cleaning sites.  

 

For more information: 

NCDENR, Division of Waste 
Management, DSCA Program 
1646 Mail Service Center 
Raleigh, NC 27699-1646 
 
http://portal.ncdenr.org/web/wm
/dsca/bbt_updates 
 
 
Billy Meyer, DSCA Project Manager 
   (919) 508-8415 
   billy.meyer@ncdenr.gov 
 
 
Cathy Akroyd, Public Information 
   Officer 
   (919) 508-8438 
  cathy.akroyd@ncdenr.gov 
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